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CCR No. 97-0293A

Logged Date 3/24/97

Rev. A Request Type CCR

Priority Routine|:|

Urgent

Emergency |:|

Affected Release B Change Class ||

Title (description) Update DADS RbRs to 14s Traces

Documents Affected

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC 96-0561

RTM Change

Start New |:|

n Lo
DAOSTITITT

Problem

Requirement and/or link modifications are needed for BO validation.

Proposed Solution

Requirements and/or links are modified as warranted. For non-allowable attribute values use: ‘unverified' for acceptance
and system verification status; 'test’ for verification methods; 'approved' for L4 status; 'mission essential' for requirement
category; 'SDPS' for segment; 'functional’ for type (L4s and RbRs).

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng Fos [ M&O
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Jack Tsou (signed) Jack Tsou 3/24/97
Signature Date
Office MO Office Manager (signed) Edward J. Nicosia 3/25/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (signed) Paul Fingerman 3/27/97
Signature Date
CMO010C96 ECS




